
  
      LLoouuiissiiaannaa  CCooaassttaall  AArreeaa  ((LLCCAA))::    
NNeeaarr--TTeerrmm  EEccoossyysstteemm  RReessttoorraattiioonn  PPllaann  
  
                2004 Schedule Milestones 
 
If Congress enacts Water Resources Development Act  (WRDA) 
this year……Bill Would Require Chief of Engineers Report by 
December 2004 (for Contingent Authorization) 
 
√  8 April :  Notice of Intent to prepare a DPEIS (published in 
        Federal Register (Vol. 69, No. 68 - pgs 18552 – 18554)  
 
√  19-23 April:  Scoping Meetings for DPEIS 
 
√  26 April – 4 June:  Prepare Preliminary Draft Report  
            and DPEIS 
 
√ 4-25 June:  Internal review of Report and DPEIS  
 
√ 2 July:  Submit draft report / DPEIS to EPA 
 
√ 9 July to 23 August:  45-day DPEIS Public Review and 
      Comment period 
 
⇒24 August to 17 October:  Respond to comments on draft 
     report; prepare final report / Final PEIS 
 
  24 December:  Signed Chief of Engineers Report 


	\(  26 April – 4 June:  Prepare Preliminary Draf
	24 December:  Signed Chief of Engineers Report


